
Field Note Record
Contract No. Station Mile/Line: C/S

008127 LW Hillside I-90 WB 

Staked by                             Date Work Started Date Work Completed  Date

NA 6/3/2019 10/4/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Colton Peyser

10/4/2019

E. Knudson

10/9/2019

Colton Peyser 10/4/19

ITS - Fiber Communication System 
Bid Item # 269

Previous Estimate for "Splice/Test Fiber" was at 90%. Contractor Completely Spliced and Tested Fiber. Brining this estimate 95 up to 100%.

100% - 90% = 10% 

Amount = $52,000.00 x 10% = $5,200.00 

OK TO PAY $5,200.00

Previous Estimate for "Install Innerduct" was at 98.19%. Contractor Completely Installed Innerduct., Bringing this estimate 95 up to 100%.

100% - 98.19% = 1.81% 

Amount = $164,000.00 x 1.81% = $2,962.13

OK TO PAY $2,968.40

Previous Estimate for "Cable Vaults/Pull Boxes/Need Cabinets" was at 95.42%. Contractor completely installed Cable Vaults, Pull boxes and 
Cabinets. Bringing this Estimate 95 up to 100%.

100% - 95.42% = 4.58%

Amount = $104,000.00 x 4.58% = $4,765.51

OK TO PAY $4,763.20

TOTAL AMOUNT = $5,200.00 + $2,962.13 + $4,765.51 = $12,927.64

TOTAL OK TO PAY = $12,927.64

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

269.16

RJ-45 Connector

Platinum Tools EZ RJ-45 RAM-0201.7 /7

11

CATALOG CUT

269.16

CAT 6 OSP cable

Berk-Tek LANmark-6 OSP RAM-0201.6 /7

11

CATALOG CUT

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0269 ITS - FIBER 
COMMUNICATION SYSTEM 

1 10/5/2019 L.S. $12,927... 7455 EK 10/10/19 95
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